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Abstract
The CHaracterising ExOPlanet Satellite (CHEOPS) was selected on October 19,
2012, as the first small mission (S-mission) in the ESA Science Programme and
successfully launched on December 18, 2019, as a secondary passenger on a Soyuz-
Fregat rocket from Kourou, French Guiana. CHEOPS is a partnership between ESA
and Switzerland with important contributions by ten additional ESA Member States.
CHEOPS is the first mission dedicated to search for transits of exoplanets using
ultrahigh precision photometry on bright stars already known to host planets. As
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a follow-up mission, CHEOPS is mainly dedicated to improving, whenever possi-
ble, existing radii measurements or provide first accurate measurements for a subset
of those planets for which the mass has already been estimated from ground-based
spectroscopic surveys. The expected photometric precision will also allow CHEOPS
to go beyond measuring only transits and to follow phase curves or to search for
exo-moons, for example. Finally, by unveiling transiting exoplanets with high poten-
tial for in-depth characterisation, CHEOPS will also provide prime targets for future
instruments suited to the spectroscopic characterisation of exoplanetary atmospheres.
To reach its science objectives, requirements on the photometric precision and stabil-
ity have been derived for stars with magnitudes ranging from 6 to 12 in the V band.
In particular, CHEOPS shall be able to detect Earth-size planets transiting G5 dwarf
stars (stellar radius of 0.9 R) in the magnitude range 6 ≤ V ≤ 9 by achieving a
photometric precision of 20 ppm in 6 hours of integration time. In the case of K-type
stars (stellar radius of 0.7 R) of magnitude in the range 9 ≤ V ≤ 12, CHEOPS shall
be able to detect transiting Neptune-size planets achieving a photometric precision
of 85 ppm in 3 hours of integration time. This precision has to be maintained over
continuous periods of observation for up to 48 hours. This precision and stability will
be achieved by using a single, frame-transfer, back-illuminated CCD detector at the
focal plane assembly of a 33.5 cm diameter, on-axis Ritchey-Chrétien telescope. The
nearly 275 kg spacecraft is nadir-locked, with a pointing accuracy of about 1 arcsec
rms, and will allow for at least 1 Gbit/day downlink. The sun-synchronous dusk-dawn
orbit at 700 km altitude enables having the Sun permanently on the backside of the
spacecraft thus minimising Earth stray light. A mission duration of 3.5 years in orbit
is foreseen to enable the execution of the science programme. During this period,
20% of the observing time is available to the wider community through yearly ESA
call for proposals, as well as through discretionary time approved by ESA’s Director
of Science. At the time of this writing, CHEOPS commissioning has been completed
and CHEOPS has been shown to fulfill all its requirements. The mission has now
started the execution of its science programme.
Keywords Exoplanets · CHEOPS · Small mission ·
High-precision transit photometry
1 Introduction
In March 2012, the European Space Agency (ESA) issued a call for a small mis-
sion opportunity. This new class of mission (S-class) in the portfolio of the science
programme of the Agency was introduced to provide the community with additional
launch opportunities without interfering with the existing programme based on M-
and L-class missions. This translated into strict boundary conditions on the potential
mission(s). The selection would be based on scientific excellence, the possibility for
fast development, and a total cost to the Agency, including launch, not exceeding 50
MEuros.
Experimental Astronomy
The CHEOPS (CHaracterising ExOPlanet Satellite)1 proposal was submitted in
response to the call by a Consortium of research institutes located in ESA mem-
ber states. It was subsequently selected by ESA’s Space Programme Committee in
November 2012 out of a total of 26 competing submissions.
Following the discovery in 1995 of the first exoplanet [30] orbiting a solar-like
star and the subsequent detection of over 4000 additional planets, the need for phys-
ical and chemical characterisation of these objects is growing. For this, a sample
as large as possible of planets orbiting bright stars and for which mass and radius
are precisely measured is needed. This need triggered in 2008 the idea of develop-
ing a space mission dedicated to searching for exoplanetary transits by performing
ultra-high precision photometry on bright stars already known to host planets. Sub-
sequently, a study was conducted in Switzerland in 2010-2011 which concluded that
such a concept was indeed feasible but that it would exceed the financial capabili-
ties of Switzerland. A Consortium was built and a proposal submitted in response to
ESA’s call from small missions.
The follow-up nature of CHEOPS, with a single star being targeted at a time,
makes this transit mission unique compared to its successful precursors COROT [3],
Kepler [23], and TESS [35], or its successor PLATO [34]. This difference is the basis
for an original science programme (see Section 2) in which the focus is not on the
discovery of additional exoplanets, but rather on the characterisation of a set of most
promising objects for constraining planet formation and evolution theories and for
further studies by future large infrastructures (e.g. JWST, Ariel, ELTs). This resulted
in several challenging requirements on photometric precision and sky visibility (see
Section 3) which drove the design of the mission. With its unique characteristics,
CHEOPS is complementary to all other transit missions as it provides the agility
and the photometric precision necessary to re-visit sufficiently interesting targets for
which further measurements are deemed essential [5].
The boundary conditions imposed by ESA on the S-missions briefly mentioned
above (see Section 4) translated into several trade-off decisions being taken while
selecting and adapting the platform (see Section 5), designing the payload (see
Section 6), and developing the ground segment (see Section 9). In this sense,
CHEOPS is possibly not the ultimate follow-up mission that could have been flown
(if such a thing exists), but it is arguably the best that could be built within the
ESA framework under the conditions given. In the laboratory, CHEOPS has met
or exceeded all the specifications that could be measured. It was then successfully
launched on 18 December 2019 from Kourou, French Guyana, as a secondary passen-
ger on a Soyuz-Fregat rocket. Commissioning ended in March 2020 demonstrating
that CHEOPS is meeting all the requirements providing the green light for the science
phase. With the successful completion of commissioning, CHEOPS has not only met
all the technical requirements but also the programmatic ones namely the overall cost
and schedule. A remarkable achievement.
1https://https://cheops.unibe.ch/
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2 The CHEOPS science programme
The science observing time on CHEOPS is foreseen to fill a minimum of 90% of the
nominal lifetime of the mission following successful commissioning of the satellite,
with the remaining 10% split between activities related to spacecraft operations (eg.
safe mode and recovery, anomaly investigation, instrument software update, etc.), and
a monitoring and characterisation campaign designed to monitor the performances
of the CHEOPS instrument throughout the mission. The underlying rules on how the
science time is to be used are defined in the CHEOPS Science Management Plan,
which foresees an 80%:20% split between the Core or Guaranteed Time Observing
(GTO) Programme that is under the responsibility of the CHEOPS Science Team (see
Setion 2.1), and the Guest Observers (GO) Programme (see Setion 2.2), under the
responsibility of ESA and through which the community can conduct investigations
of their choice.
The CHEOPS Science Team defines the first, prioritised target list covering obser-
vations for the GTO programme for up to the duration of the nominal mission in
advance of the definition of the GO programme. These targets are placed on a
reserved list that cannot be observed as part of the GO Programme. An update of the
reserved target list is allowed throughout the mission, with some restrictions. The GO
programme is then built out of annual calls issued by ESA. The targets proposed and
approved by an ESA appointed Time Allocating Committee are added to the reserved
target list and can only be observed by the proposing team.
2.1 The guaranteed time observing programme science
The GTO is composed of a set of scientific themes each including several obser-
vational programmes. This comprehensive scientific effort aims at exploring the
diversity in planetary systems through measurements at a signal-to-noise sufficient
for constraining theoretical models. The ultimate goal of the mission is to allow for a
better understanding of planet formation and evolution as well as of the prospects for
finding planets suitable for harbouring life. The GTO themes described in this section
have been assembled by the CHEOPS Science Team and participating CHEOPS Con-
sortium Board members over three years preceding the launch. As such, it represents
the diversity of scientific interests and expertise present in a group of over 40 sci-
entists who met regularly 3 to 4 times a year. The GTO is technically structured in
different science topics to provide easy reading and tracking of the whole CHEOPS
science. Each science topic is called a theme and is made of a series of specific pro-
grammes. Each programme has its scientific objective, but may share targets with
other programmes. The number of orbits allocated to each theme has evolved over
time to match the scientific needs of each programme and is expected to continue
to change with time. While the number of orbits allocated to different themes may
shift, the total number remains bound to the 80% allocated share of the GTO. The
following provides a short description of each theme.
Search for transits The aim is to search for transits of planets discovered by other
techniques, in particular among those detected by radial velocity measurements.
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Monitoring these systems around the predicted transit times of their planets offers a
straightforward way of obtaining both mass and radius for a sample of super-Earths
and Neptunes orbiting bright stars. At the heart of the original CHEOPS proposal, it
was considered the only path forward before PLATO [34] to find the nearest transit-
ing planets, including rocky bodies within the habitable zone of their host star. Today,
with NASA’s TESS mission in operation [35], the context has changed significantly
leading to an optimisation of the target list with adjustments foreseen following TESS
discoveries. At the time of writing, roughly 15% of the GTO orbits are dedicated to
this theme.
Improve mass-radius relation The mass-radius relation is the first step towards the
characterisation of planetary bulk properties [40]. The knowledge of the planetary
composition, in turn, is a key element to constrain planet formation models, as it
can be used to demonstrate, for example, transport of material in the proto-planetary
disc [37]. In this context, the structure of low-mass planets is the most relevant. The
goal of this theme is to determine the mass-radius relation of planets, focusing on
objects with a small radius (and/or low mass if this one is already known), rare objects
(extreme in density, unusual radius, etc.), and planets in multi-planetary systems.
This theme opens up fantastic opportunities for synergy with TESS as it provides
follow-up options if needed. At the time of writing, roughly 25% of the GTO orbits
are dedicated to this theme.
Explore This theme includes a set of programmes related to planet detection. They
aim at (1) exploring the architecture of systems hosting small planets in relatively
long-period orbits via transit timing variation (TTV); (2) studying in details dust
clumps in edge-on debris disks around young stars; (3) detecting new planetary sys-
tems around bright stars, focusing on both multi-planet systems and systems hosting
hot Jupiters; (4) enlarging the parameter space of both planets and host stars, with par-
ticular emphasis on hot stars; (5) discerning planet migration scenarios using TTV;
(6) searching for exo-Trojans. At the time of writing, roughly 15% of the GTO orbits
are dedicated to this theme.
Characterise atmospheres High-precision broadband visible photometry of exo-
planet occultation and phase-curves have proven particularly insightful for the
understanding of atmospheric processes, especially when coupled with infrared
measurements. This is especially true for hot Jupiters, to understand whether the exo-
planet flux observed at visible wavelengths is due to thermal emission leaking into the
shorter wavelengths or to reflected light due to high-altitude condensates or Rayleigh
scattering. One example is the hot Jupiter Kepler-7b, which shows a prominent occul-
tation and phase-curve signal in the Kepler data but no signal at all in the infrared,
as measured by Spitzer at 3.6 and 4.5 microns [12, 19]. This points to Kepler-7b har-
bouring high-altitude clouds or hazes. Such inference would not have been possible
without (broadband) observations at visible wavelengths. Other examples include a
recent study [39] which combines phase-curves of multiple hot-Jupiter phase-curves
observed by TESS and shows a possible trend between equilibrium temperature, day-
to-nightside temperature contrast and recirculation efficiency. Gaidos et al. [17] even
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showed that combining TESS and CHEOPS broadband observations could achieve
the distinction between thermal emission and reflected light for some targets, due to
the differences in these facilities’ wavelength-dependent sensitivity. At the time of
writing, roughly 25% of the GTO orbits are dedicated to this theme.
Search for features Planets close to their host star are tidally distorted into an ellip-
soidal shape. Potentially, this effect is detectable in the transit light curve which
would allow the measurement of the planet’s Love number providing further insight
into the planet’s internal structure [1, 18]. The main challenge is to separate ellip-
soidal deformation from stellar limb darkening effects. Another potential visible
dynamical effect is tidal dissipation resulting in a secular shrinking of the orbit. Mea-
suring orbiting changes would allow us to obtain a direct measure of the quality
factor Q of a star [21]. Unexpected features (asymmetry, bumps, etc.) observed in
transit light curves could also lead to the detection of moons and rings. At the time
of writing, roughly 5% of the GTO orbits are dedicated to this theme.
Ancillary science Programmes with relevance to the analysis of exoplanets data, to
the interpretation of properties of exoplanetary systems, and particular questions in
planetology have been grouped under the theme “Ancillary Science”. It includes stel-
lar physics programs (the study of stellar micro-variability, the derivation of precise
limb darkening laws as a function of stellar temperature) affecting the measure-
ment of exoplanet parameters, as well questions such as the frequency of planets
around evolved stars, or the detection of rings, jets, dense comas and even atmo-
spheres around Centaurs/TNOs in the Solar System. This science is used as a filler
programme using otherwise unattributed orbits.
2.2 Community access to CHEOPS: the guest observers programme
The GO programme is administered by ESA, and is open to the world-wide scientific
community, regardless of nationality or country of employment and including mem-
bers of the CHEOPS Consortium. The majority of the observing time is available
through annual announcements of opportunity (AOs) soliciting observing proposals.
Evaluation and assessment of the proposals, together with recommendations for the
award of observing time, are made by an ESA-appointed CHEOPS Time Allocation
Committee that works independently of the CHEOPS Mission Consortium. Proposals
are selected based on scientific merit, taking into account the suitability of CHEOPS
for the proposed observations: they can cover any science topic that can be shown
to be both addressable by the performance capabilities of CHEOPS and compatible
with the mission’s constraints.
In order to allow new targets to be proposed by the Community at any time during
the mission, up to 25% of the open time (up to 5% of the CHEOPS science observing
time) will be allocated as discretionary time, as part of the Discretionary Programme.
This will be overseen by ESA. Proposals for the Discretionary Programme need to
meet the merit criteria of those submitted for annual AOs, and in addition comprise a
single target of high scientific interest that has either been discovered or declared to
be of high scientific interest, since the time of the most recent annual call.
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The first AO for observations to be made in the first year in orbit came out in
March 2019, with the announcement of successful proposals made in July 2019. The
second AO is foreseen to come out in the fourth quarter of 2020. The Discretionary
Programme opened shortly after the end of the In-orbit Commissioning campaign.
3 Requirements and estimated performances
As outlined in Section 2, the main science objectives of CHEOPS rest on the abil-
ity of the spacecraft to perform high-precision photometric measurements of specific
stars already known to host planets. Since CHEOPS is intrinsically a follow-up mis-
sion, it is essential that the spacecraft covers as large a fraction of the sky as possible
so as to maximise the number of potential targets available. Provided the transit
time is known, CHEOPS has no restriction on the orbital period of the planet it can
observe. However, given the difficulty of detecting small mass planets at large dis-
tances, it was clear that the number of planets with orbital periods larger than 50
days available for follow-up would be small. From these different considerations,
a number of requirements on the necessary performance of CHEOPS have been
derived and used in the design of the mission. In particular, the photometric preci-
sion and sky coverage were the main drivers of the design. We review both of them
below.
3.1 Photometric precision and stability
CHEOPS will observe different types of stars of different magnitudes. However,
requirements on photometric precision and stability have been derived for magni-
tudes ranging from 6 to 12 in the V band. While stars brighter than magnitude
6 and fainter than 12 can be observed by CHEOPS, no precision nor stability
requirements have been imposed on the measurements of these stars. The follow-
ing are the top-level science requirements related to photometric precision and
stability.
Bright stars (Science requirement 1.1): CHEOPS shall be able to detect Earth-
size planets transiting G5 dwarf stars (stellar radius of 0.9 R) with V-band
magnitudes in the range 6 ≤ V ≤ 9 mag. Since the depth of such transits is 100
parts-per-million (ppm), this requires achieving a photometric precision of 20 ppm
(goal: 10 ppm) in 6 hours of integration time (at least, signal-to-noise ratio of 5).
This time corresponds to the transit duration of a planet with a revolution period
of 50 days.
Faint stars (Science requirement 1.2): CHEOPS shall be able to detect Neptune-
size planets transiting K-type dwarf stars (stellar radius of 0.7 R) with V-band
magnitudes as faint as V=12 mag (goal: V=13 mag) with a signal-to-noise ratio of
30. Such transits have depths of 2500 ppm and last for nearly 3 hours, for planets
with a revolution period of 13 days. Hence, a photometric precision of 85 ppm is
to be obtained in 3 hours of integration time.
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Photometric stability (Science requirement 1.3): CHEOPS shall maintain its
photometric precision for bright and faint stars during a visit (not counting
interruptions), with a duration of up to 48 hours (including interruptions).
3.2 Estimated performances
To check whether the requirements above would be met, the overall perfor-
mance of the instrument has been estimated in a semi-analytical way, considering
results obtained from simulations and measurements with the aim of characteris-
ing the total noise for a set of benchmarks and comparing them with the science
requirements (see [11] and [15]). The sources of the different noise contribu-
tors have first been classified as being either astrophysical or instrumental in
nature. The total noise budget results from the combination of all these contrib-
utors. The identified noise sources (see below) can be assumed to be indepen-
dent of each other and thus added in quadrature. The total expected noise is
then:
N =
√∑
N2i . (1)
where Ni represents a particular noise source as listed below:
1. Astrophysical noise
– photon noise,
– zodiacal light,
– cosmic rays,
– stray light parasitic illumination.
2. Instrumental noises:
– Point spread function in combination with the pointing jitter and the flat field
uncertainties2,
– read-out noise (CCD plus analog chain random noise),
– dark current shot noise and dark current variation with temperature,
– CCD gain and quantum efficiency stability,
– analog electronics stability,
– timing uncertainty,
– quantisation noise of the front-end electronics.
Note that the calculation of the total noise does not account for stellar intrinsic
variations (flicker noise, stellar oscillations, etc.), contamination due to background
stars, severe pixel defects, etc. The stellar flicker noise, although not included in this
calculation, is discussed in [36].
2The pointing jitter requirement specifies that the instrument line of sight shall move less than 4 arc
seconds RMS under nominal operations. In-flight measurements confirm that the jitter is much smaller
than the requirement. See Section 5.2 for details.
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For a quantitative estimation of the noise budget, the stars are considered to be in
the visual magnitude range between V = 6 and V = 12, and spectral types between
G0 (Teff ∼ 5900 K) and M0 (Teff ∼ 3800 K).
Figure 1 shows the results of the expected total noise after 3 hours (blue curves)
or 6 hours (red curves) of integration. These estimations can be compared to the
actual measurements obtained during in-orbit commissioning (Section 11.2). Among
the different noise sources, the parasitic Earth stray light, i.e. the sunlight reflected
from the Earth’s surface, is the one whose contribution can vary the most because
it depends upon the pointing direction and on the Sun’s position with respect to the
Earth at the time of observation. The Earth stray light can vary, in one orbit, from
zero (the telescope is flying over a dark region of the Earth surface) to thousands of
photons per pixel per second (the telescope is pointing close to the illuminated Earth
limb). Even if the post-processing of the images allows for correction of more than
99.5% of the background contamination, the variation along one orbit of the stray
light flux can increase dramatically the total noise.
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Fig. 1 Photometric noise as a function of the stellar magnitude. The solid red curve labelled SL = 0 (no
stray light contamination) represents the noise floor of CHEOPS (calculated for an M0 star). The dashed
curves are examples of noise behaviour as a function of the stray light contamination variation along the
satellite’s orbit. The solid red curve labelled SL = 33 ph/px/s shows the noise behaviour when the stray
light contamination dominates the total noise for all magnitudes. The green region defines the conditions
that satisfy the performance science requirements
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In Fig. 1, the noise floor is shown by the red solid curve labelled SL = 0. This
curve was calculated for an M0 star considering 6 hours of uninterrupted observations
and no stray light contamination during the whole observation. For bright targets,
the instrumental noise dominates the total noise while for the fainter ones the photon
noise is the main contributor. Therefore, the curve SL = 0, represents the minimum
noise expected for a CHEOPS standard target (note that for earlier spectral types the
photon noise increases). The red dashed curve also accounts for 6 hours of unin-
terrupted observations but for a G0 star and a maximum stray light variation of 2
photons/pixel/second along the orbit. The impact of adding this amount of stray light
variation to the noise budget is that its associated noise starts to dominate the noise
budget for stars fainter than magnitude 9. For faint stars to be observable with high
signal to noise ratio, the stray light flux variation has to be really low, as shown in the
rightmost dashed blue curve (3 hours of integration time, M0 star and a maximum
stray light variation of 0.75 photons/pixel/second). In this case, the photon and instru-
ment noises shape the noise budget for almost the whole magnitude range except in
the faint end, where the stray light variation that dominates, contributing with 70 ppm
to the total noise for a magnitude 12 star. The leftmost dashed blue curve shows an
example (3 hours integration time, G0 star, 10 photons/pixel/second stray light vari-
ation) where the stray light contribution to the noise budget dominates over the other
noise sources in all cases. Finally, the solid red curve sets the noise ceiling for 6 hours
integration time (G0 star, SL = 33 ph/px/s ) where all other noise contributors are
negligible compared to the stray light noise. It is therefore evident that small varia-
tions in the stray light level along the orbit can increase significantly the total noise.
Given the impact that stray light variations can have on the noise budget, the stray
light contribution should be accounted for when scheduling an observation. Spe-
cial care has been taken to guarantee that the schedule solver avoids planning an
observation when high stray light variations are expected to impact the images (i.e.
observations are scheduled to fall within the green region of the diagram).
3.3 Orbit and sky coverage
Ultimately, the number of targets that CHEOPS will be able to follow depends upon
the fraction of the sky that can be observed while meeting the photometric precision
described above (see Section 3.1). At the time the mission was proposed, most plan-
ets orbiting stars with magnitudes in the V = 6-12 range were detected using radial
velocity techniques, the huge number of planets discovered by the Kepler spacecraft
being significantly fainter. Another source for targets was expected to be ground-
based transit detections, especially from Next Generation Transit Survey (NGTS)
located at ESO’s Paranal Observatory in the Southern hemisphere. With these con-
siderations in mind, the following are the two top-level requirements defined for sky
coverage.
Planets discovered by radial velocity measurements: 50% of the whole sky
shall be accessible for 50 (goal: 60) cumulative (goal: consecutive) days per year
and per target with time spent on-target and integrating the target flux longer than
50% of the spacecraft orbit duration.
Experimental Astronomy
Planets discovered by ground-based transit measurements: 25% of the whole
sky, with 2/3 in the southern hemisphere, shall be accessible for 13 days (cumu-
lative; goal: 15 days) per year and per target, with time spent on-target and
integrating the target flux longer than 80% of the spacecraft orbit duration.
To comply with this requirement on sky coverage, a Sun-synchronous, dawn-dusk
orbit with a local time at the ascending node of 6am was chosen with a possible
altitude ranging between 650 and 800 km. Later, the choice converged on a final
altitude of 700 km (actual orbit: 7078.848 km mean semi-major axis, alt 700.713
km, with an orbital period of 98.725 minutes). In fact, this orbit represents a trade-
off between meeting the sky coverage requirement, minimising stray light by having
the line of sight as much as possible over the dark side of the Earth and reducing
the radiation environment. Finally, the availability of a suitable launch opportunity
and compliance with space debris mitigation regulations also played a role in orbit
definition.
While the selected orbit also minimises the Earth occultations of the sky, another
restriction associated with the strict control of the temperature of the CCD further
limits the sky coverage. The CCD is cooled passively by radiating to deep space
any excess heat. To allow for this, the Sun must at all times remain outside a cone
of half-angle of 120◦ centred on the line of sight of the telescope. This requirement
further limits the pointing of the telescope making it impossible to observe close to
the ecliptic poles.
Finally, during the observation of a target, the flow of usable measurements
(images) can be interrupted due to:
– the target being occulted by the Earth during part of the satellite’s orbit;
– the stray light contamination is too high;
– cosmic ray hits during the passage through the South Atlantic Anomaly being
too high.
These interruptions will appear as gaps in the light curve. To conserve bandwidth
most of the data taken during these times will not be down-linked to the ground.
With all this considered, the sky visible to CHEOPS can be calculated. Figure 2
shows a map of the annual sky coverage.
4 Project implementation approach
The CHEOPS mission is a partnership between ESA’s Science Programme and
Switzerland, with important contributions from Austria, Belgium, France, Germany,
Hungary, Italy, Portugal, Spain, Sweden, and the United Kingdom. All these ESA
member states constitute the CHEOPS Consortium. Their contributions to the mis-
sion in terms of hardware or software are estimated to match the cost-capped
ESA budget of 50 MEUR foreseen for small missions. Hence, the total available
CHEOPS budget is slightly over 100 MEUR. This amount includes designing, build-
ing, launching, and operating the CHEOPS satellite for a nominal period of 3.5
years.
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Fig. 2 CHEOPS visibility map. The color code shows the accumulated time over one year for each pos-
sible pointing direction. Note that orbits with more than 50% interruptions were discarded for computing
this map. December, September and June are marked as a reference at the top of the plot to indicate when a
certain region in the sky is observable. Zodiacal constellations are over-plotted in grey for reference around
the ecliptic (thick black line), together with a few other useful constellations. (In particular, the Galactic
plane can be visualised as crossing Sagittarius and following the neck of Cygnus in the Summer sky, while
crossing the ecliptic close to Taurus in the Winter sky). Note that the Kepler fields are essentially out of
reach for CHEOPS
In response to the CHEOPS development challenges, driven by the limited (and
cost-capped) budget and by the short development time, a number of measures were
adopted in setting up the project organisation and in defining the implementation
approach (see also Section 5). The key measures, for different project areas, are
summarised below.
1. Project organisation: small size teams were deployed to maintain close coordi-
nation as well as enable a faster decision process.
2. Technology readiness: the mission had to be compatible with the re-use of an
existing “off-the-shelf” platform and had to include a payload based on avail-
able technologies (Technology Readiness Level > 5-6 in ISO scale), ruling
out complex development activities and focusing on implementation and flight
qualification aspects.
3. Realism & stability of requirements: both the accelerated development sched-
ule and the mission cost ceiling required realistic and stable requirements from
the very start of the project. The requirements were consolidated by the System
Requirements Review (SRR) and, later in the project, significant efforts were
made to avoid modifying or adding requirements.
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4. Industrial implementation approach: as described in [32], and in contrast to the
M- and L-class missions, a single Invitation to Tender was issued for CHEOPS,
covering both a parallel competitive study phase (A/B1) and the implementa-
tion phase (B2/C/D/E1, including responsibility for Launch and Early Operation
Phase - LEOP and In-Orbit Commissioning - IOC). The prime contractor was
selected shortly after the SRR.
5. Early mission concept definition: the industrial procurement approach described
above (single tender with a ceiling price covering also the implementation phase)
is only feasible when the mission concept and the space segment requirements
and early design are mature enough to rule out major changes in later phases. A
concurrent engineering approach (in the form of a phase 0/A study performed at
the Concurrent Design Facility at ESTEC) was applied in order to achieve the
required mission concept and S/C requirements maturity in less than 6 months
from proposal selection.
6. Definition of interfaces: the early definition of clear and stable interfaces
(instrument-platform, spacecraft-ground, spacecraft-launcher) was requested
from all parties as an essential pre-condition to ensure that the different teams
could work in parallel and meet their challenging development schedules. Fre-
quent interface technical meetings have been organised with ESA, as mission
architect, playing an important coordination role.
7. Review cycle: the CHEOPS project has followed the standard ESA review cycle.
However, in order to maintain compatibility with the stringent schedule con-
straints, the duration of the reviews was compressed compared to larger missions,
adapting the number of panels and reviewers to streamline the process.
This implementation approach proved effective: it has allowed the selection of the
prime contractor and to start the implementation phase (B2/C/D/E1) in April 2014,
after only 1.5 years from mission proposal selection, to complete the system Critical
Design Review (CDR) in May 2016 (2 years after) and to complete the satellite level
test campaign in December 2018 (about 6 years after the proposal selection). Figure 3
summarizes the key project development milestones. It should also be noted that the
newly designed CHEOPS payload was delivered to the prime contractor in April
Fig. 3 Summary of the CHEOPS development milestones
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2018, in approximately 5 years and a half from mission selection, and in less than
4 years from instrument level Preliminary Design Review (PDR). The satellite was
declared flight-ready in February 2019, less than 3 years after CDR [33]. The suc-
cessful launch took place on December 18, 2019, nine months after the Qualification
& Acceptance Review (QAR). CHEOPS being launched as a secondary passenger,
this launch date was entirely driven by the readiness of the prime passenger.
5 Mission and spacecraft design
5.1 Mission design
The CHEOPS mission is designed to operate from a dawn-dusk, Sun-synchronous
orbit, at an altitude of 700 km. As mentioned above, this orbit was selected dur-
ing the assessment phase to maximise sky accessibility, to minimise stray-light,
and to reduce the radiation environment while ensuring the largest possible num-
ber of shared launch opportunities as well as compatibility with existing platforms,
qualified for Low Earth Orbit (LEO).
The nominal mission design lifetime is 3.5 years with a possible mission exten-
sion to 5 years. No consumables are used for nominal operations. Thus, the dominant
factors limiting the lifetime of the mission are considered to be linked to radiation
damage to the detector as well as overall component degradation due to exposure
to cosmic radiation and ageing in general. The platform includes a compact, mono-
propellant propulsion module, required to perform an initial launcher dispersion
manoeuvre, to enable collision avoidance manoeuvres and to comply with the space
debris mitigation regulations, re-entering the S/C within 25 years from the end of
operations. The spacecraft design is described in the following section.
The instrument-to-platform interfaces are based on isostatic mounting of the
instrument Baffle Cover Assembly (BCA) and of the Optical Telescope Assembly
(OTA), both accommodated on the top panel of the platform; the instrument is ther-
mally decoupled from the rest of the spacecraft (with the exception of two instrument
electronic units installed inside the platform); the optical heads of two star-trackers
are mounted directly on the OTA structure (to minimise misalignment effects induced
by thermo-elastic distortion).
The spacecraft configuration was driven by the installation of the instrument on
top of the platform, behind a fixed Sun-shield, also supporting the Solar Arrays, and
with compact dimensions, so as to fit within different launch vehicle adapters (in
particular under ASAP-S on Soyuz and under VESPA on VEGA) and to guarantee
the capability to point the line of sight within a half-cone of 60 deg centred around
the anti-Sun direction. It should be noted that the Soyuz launcher was selected after
the satellite CDR.
5.2 Spacecraft design
The satellite design is based on the use of the AS-250 platform, an Airbus Defence &
Space product line designed for small and medium-size missions operating in LEO.
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Airbus Spain is the prime contractor [2]. The spacecraft configuration (see Fig. 4)
is characterised by a compact platform body, with a hexagonal-prismatic shape and
body-mounted solar arrays, which also maintain the instrument and its radiators in
the shade for all nominal pointing directions within a half-cone of 60 deg centred
around the anti-Sun direction.
The configuration has been optimized to be compatible with both the ASAP-S
and VESPA adapters for a shared launch respectively on Soyuz or VEGA: the space-
craft is just above 1.5 m tall and has a footprint remaining within a circle of 1.6 m
in radius. The total wet-mass is close to 275 kg. Such dimensions and mass are in
line with the key requirement of maintaining compatibility with different small and
medium-size launcher vehicles as an auxiliary or co-passenger. In fact, the spacecraft
was designed to be compatible with launch environment requirements enveloping dif-
ferent launchers. This approach proved pivotal for the CHEOPS project, considering
that the launcher selection was finalised in 2017 (Soyuz, under ASAP-S).
The hexagonal-prismatic platform features vertical beams, corner joints, and lat-
eral panels which can be opened to facilitate the equipment integration (Fig. 4, right
side). The three lateral panels in the anti-Sun direction are equipped with radiators
procured from Iberespacio (ES).
The key avionic units (On-Board Computer, Remote Interface Unit, Power Con-
trol & Distribution Unit) and On-Board Control Software (adapted to the mission’s
specific needs) are inherited from the AS-250 product line. Part of the Attitude and
Orbit Control System (AOCS) equipment also belongs to the AS-250 line, with the
exception of the reaction wheels (provided by MSCI, Canada), the absence of GPS,
and Coarse Sun Sensor, and the down-scaling of the magneto-torquers (Zarm, DE).
The two Hydra star trackers have been provided by Sodern (FR) and have been
installed on the instrument optical telescope assembly to minimise misalignment to
the instrument line of sight induced by thermo-elastic distortion.
Two star trackers monitor the position of the stars in the sky to allow for orientation
of the spacecraft. For improved performance, their optical heads have been directly
Fig. 4 CHEOPS spacecraft configuration and units accommodation in the platform (courtesy of ADS-
Spain)
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mounted on the payload structure. Furthermore, the (AOCS) uses the instrument as
a fine guidance sensor. The measured difference between the real centroid position
of the target star and the expected position is fed back to the AOCS to improve the
pointing stability in particular for longer observations. The requirement on the point-
ing precision in this mode hacentreds been set 4′′ RMS over a 48h observing period.
In practice, during commissioning a pointing accuracy of order 1′′ could be achieved.
During observations the instrument line of sight is aligned to the apparent position of
the targeted star. Rotation of the platform around the line of sight was implemented so
that the instrument radiators, needed to maintain thermal balance of the instrument,
are always directed towards deep space thereby receiving as little as possible infrared
and reflected light from the Earth. Finally, for safety reasons and to minimise stray
light, the platform is allowed to point the instrument in any directions lying within a
half-cone of 60 deg centred around the anti-Sun pointing direction.
The electrical power is provided by 3 solar arrays, two lateral panels, and a central
one. The total geometric area is about 2.5 square meters. The Photo-Voltaic Assembly
(Leonardo, IT) is based on 3G30 solar cells, which are installed on 3 sandwich panels
with a Carbon Fiber Reinforced Plastic skin; the assembly is sized for an average
power of just below 200 W (in nominal mode) and takes into account ageing and
degradation effects over the mission lifetime.
The CHEOPS spacecraft includes a compact, mono-propellant Propulsion Module
(PM) from Arianespace Group (DE), inherited from the Myriade Evolution design
and including a Hydrazine tank with a capacity of 30 litres from Rafael (IS), 4 small
1N thrusters, 1 pressure transducer and 2 pyro-valves (one of them for passivation at
end of line). The PM has been assembled and tested as a separate sub-system before
integration on the satellite. Its mechanical interface, directly on the Satellite Interface
Ring, has been designed to ensure maximum modes decoupling between the PM and
the rest of the S/C. The propellant tank has been sized for providing a total delta-V in
excess of the total of 110 m/s required to perform: a) launcher dispersion correction
manoeuvre, b) collision avoidance manoeuvres and c) final de-orbiting at the end of
the operational phase.
The telecommunication sub-system is based on a redundant S-band transceiver
(COM DEV, UK) [2, 32], with two sets of RX and TX antennas provided by RYMSA
(ES) and located respectively at the +Z and –Z end of the S/C (see Fig. 4).
6 The CHEOPS payload
The CHEOPS payload consists of a single instrument: A high performing photometer
measuring light variations of target stars to ultra-high precision [4]. The photometer
is operating in the visible and near-infrared range (0.4μm to 1.1μm) using a back-
illuminated CCD detector run in Advanced Inverted Mode Operation (AIMO). The
instrument is composed of four different units. The telescope together with the baffle
is mounted on top of the platform while the Sensor Electronic Module (SEM) and
the Back End Electronics (BEE) are hosted inside the platform body.
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The telescope design is based on an on-axis Ritchey-Chrétien optical configura-
tion with a 320 mm diameter primary mirror. Considering the central obscuration of
the primary mirror, the effective collecting area of the system is 76 793 mm2.
6.1 Optical telescope assembly (OTA)
The OTA hosts the optics as well as the detector and the read-out electronics of
the instrument. The optical configuration consists of a Ritchey-Chrétien telescope
and a Back End Optics (BEO) to re-image the telescope focal plane on the detector
and to provide an intermediate pupil where a pupil mask is placed for stray-light
rejection. In order to keep the baffling system long enough in front of the telescope
a very fast (almost F/1) primary mirror feeds the secondary making an intermediate
F/5 telescope focal plane. The BEO enlarges the final effective focal length to about
F/8.38 or an effective focal length of 2681 mm at the nominal wavelength of 750 nm.
Because of the short focal length of the primary mirror special care has been
devoted to procedures for the Assembly, Integration and Verification (AIV) of the
Ritchey-Chrétien configuration, because of the high sensitivity of the secondary mir-
ror alignment. This has been accomplished trough the realization of a demonstration
model equivalent from the optical point of view to the flight one. The AIV proce-
dures have been tested and refined on the model [7, 8] and later incorporated into the
actual flight telescope [6].
In the development phase an holographic device able to smear out uniformly on a
squared region the light of the observed star has been considered [26] but it has been
discarded because it was non compatible with the timescale of the project and the
technological readiness level of such an approach.
The 0.32◦ field of view is translating into a 1′′/ px plate scale on the detec-
tor (13 μm pixel 1k × 1k, AIMO). Figure 5 illustrates the OTA/BCA assembly
CAM/CAD cut view. The TEL group with the primary and secondary mirror, the
Fig. 5 CAD/CAM view of the OTA and BCA assemblies as mounted on the spacecraft. The primary and
secondary baffle constitute the BCA. It is a separate unit mounted on the spacecraft independently of the
OTA. The remaining items resemble the OTA
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Fig. 6 Left: The CHEOPS payload fully assembled before delivery. Right: The telescope with mirrors
installed and cover open before full OTA assembly
BEO, and the focal plane module (FPM) are indicated. Figure 6 shows the flight tele-
scope with its mirror installed (right panel) and the fully assembled and integrated
instrument just prior to its delivery in the CHEOPS Laboratory at the University of
Bern (left panel). Finally, Fig. 7 shows the instrument after integration on the platform
at Airbus Defense and Space in Madrid.
The focal plane module hosts the CCD and the readout analogue and digital elec-
tronics. The detector is a single frame-transfer back-side illuminated E2V AIMO
Fig. 7 Picture of the payload after integration on the platform with the star tracker optical heads (red
covers). Image credits Airbus DS Spain
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CCD47-20. The image section of the CCD has an area of 1024 × 1024 pixels, while
a full-frame image including the covered margins is 1076 columns and 1033 rows
as represented in Fig. 8. The sides and top margins of the CCD consist of 16 cov-
ered columns of pixels (called dark pixels) and 8 columns of “blank” pixels (they are
Fig. 8 Schematic view of the CCD elements
Experimental Astronomy
not real pixels but electronic registers) at each side. On the side opposite to the out-
put amplifier, there are 4 virtual columns of overscan pixels (left side margin in the
figure). These pixels are not physical pixels of the CCD but generated by 4 additional
shift-read cycles.
Due to the restricted telemetry capabilities of CHEOPS, it is not possible to down-
load all full-frame images. Instead, window images of 200×200 pixels centred on the
target star plus the corresponding covered margins are cropped from the full-frame
image. Note that to further save bandwidth, the on-board software will crop the cor-
ners of the window images so that circular window images (of diameter 200 pixels)
are actually sent to the ground. Figure 8 shows a schematic of the CCD, full-frame
image, and window image.
The nominal operating temperature of the CCD was initially set at 233 K and its
temperature stabilised within 10 mK while the read-out electronics is stabilised to 50
mK. During in-orbit commissioning it was decided to lower this operating tempera-
ture to 228 K to reduce the number of hot pixels (see Section 11). The excess heat
generated by the focal plane module is radiated to deep space using two passive radi-
ators located on top of the OTA. The requirement for temperature stabilisation comes
from the need for having a very stable and low noise CCD read-out. Low operating
temperatures minimise the read-out and dark noise in the system while tempera-
ture stability minimise dark noise variation and especially the CCD gain variability,
changes in quantum efficiency, as well as the analogue electronics overall (e.g. CCD
BIAS voltage stability).
To improve photometric performances by mitigating the effect of pointing jitter,
avoiding saturation for bright targets, and to mitigate imperfect flat-field correction,
CHEOPS has been purposely defocused. The size of the point-spread function (PSF),
that is the radius of the circle enclosing 90% of the energy received on the CCD
from the target star, has been estimated during the design phase to be within 12 px
to 15 px. The actual value as measured during in-orbit commissioning is 16 px (see
Section 11.1), a value reasonably close to the expected value.
Note that de-focusing the telescope has also some drawbacks. During construc-
tion, due to the divergence of the beam once out of focus, it made aligning the focal
plane to the desired PSF size more challenging. Precise photometry is also more dif-
ficult to obtain in very crowded fields and for very faint stars for which the light is
spread over many pixels.
6.2 Baffle and cover assembly (BCA)
The BCA is key to the stray light mitigation strategy adopted for the payload. The
baffle design has been adapted from the CoRoT baffle but scaled down in size and
adjusted for the on-axis design of the CHEOPS telescope. The baffle consists of a
cylindrical aluminum tube with a number of circular vanes and black coating for
stray-light rejection. The baffle is terminated by a cover assembly which protects the
optics from contamination during assembly, integration, and tests as well as during
launch and early operations phase. The cover release is a one-shot mechanism based
on a spring-loaded hinge and a launch lock mechanism. The launch lock makes use
of a Frangibolt actuator design. Figure 6 shows an image of the instrument. The view
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shows the fully assembled BCA/OTA and a telescope view with cover open after
mirror installation. On the left side of the BCA the hinge can be seen, Fig. 7. The
Frangibolt is enclosed on the right hand side.
The BCA and OTA are separately mechanically mounted on the top deck of the
platform. The BCA to OTA interface is sealed by a Vetronite seal in order to close
off the complete optical cavity. The baffling system of the instrument, including the
OTA baffling is designed to be able to reject stray light impinging at an angle greater
than 35◦ with respect to the optical axis by several orders of magnitude. The level
of stray light suppression required by the baffling system is in the range of 10−10 to
10−12 depending upon the incidence angle. To meet this stray light rejection require-
ment, cleanliness is of key importance as dust will scatter light into the optical path.
Therefore all the assembly, integration, and tests were performed in a class 100 clean
room. Target optics cleanliness in orbit is 300 ppm. We note that the desired stray-
light rejection factor was evaluated by simulations only as measurements were not
feasible given the magnitude of the rejection factor.
6.3 Sensor electronics module (SEM)
The SEM is located inside the platform and controls the focal plane module. It is
physically decoupled from the FPM to minimise the heat load on the telescope assem-
bly. The SEM is hosting the Sensor Control Unit and a Power Conditioning Unit. It
interfaces the Back End Electronics (BEE) and is commanded from it. The functions
and characteristics of the SEM can be summarised as follows [5]:
– Digital control electronics (FPGA including a LEON processing unit, RAM,
EEPROM, PROM) for clocking the CCD and Front End Electronics, reading out
the CCD and processing of data.
– Generate clocking modes for different CCD read-out modes.
– Perform thermal control of the CCD and Front End Electronics
– Voltage conditioning towards the FPM
– Windowing of CCD image getting a 200x200 star window and overscan windows
– Time stamping of CCD and Housekeeping data.
– Sending reference star images to the BEE for AOCS processing/interface test.
– Analog Housekeeping acquisition by a separate Analog-Digital Converter.
For a high precision photometer, the CCD gain (the ratio between the number of
electrons per pixel and the number of counts per pixel) needs to remain extremely
stable. As part of the flight model CCD selection process and later the instru-
ment calibration, high-precision color-dependent flat fields, the characteristics of the
detection chain, gain, full-well capacity, read-out noise, have been measured in the
laboratory at the Universities of Geneva and Bern [9, 38]. Also, the instrument dis-
tortion has been characterised as well and the variation of the point-spread function
across the field explored [9]. Figure 9 shows the CCD mounted inside the cryostat
used for the flight unit characterisation.
The CCD gain sensitivity depends upon temperature and operating voltage. Both
dependencies were studied and characterised. In the case of temperature, it is in the
order of 1 ppm /mK of noise. The operating voltages dependency is slightly more
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Fig. 9 CHEOPS CCD mounted in the cryostat of the University of Geneva
complex and depends on which voltage is being looked at. Generally, the dependency
of these contributors are between 5 and 40 ppm/mV (see [11]) for details). This fact
led to the need for ensuring very stable temperatures and voltages for the CCD during
measurements which turned out to be a major challenge to the instrument. Predic-
tions, on the CCD gain sensitivity contributions to the overall noise budget (together
with the T-dependence of the quantum efficiency) based on calibration measure-
ments, show that the contribution is of the order of 3 to 10 ppm. For details on the
instrument calibration, the reader is referred to [11].
In summary, the SEM/FPM represents the camera of the CHEOPS instrument that
is controlled by the BEE as a higher-level computer.
6.4 Back end electronics (BEE)
The BEE is the main computer of the instrument. On one hand, it provides power to
the entire payload and data interfaces to the platform on-board computer, on the other
hand, it interfaces with the SEM. Similarly to the SEM, it contains a Data Processing
Unit (DPU) and a Power Supply and Distribution Unit that provides conditioned
power for itself and the SEM. The DPU hardware is based on the GR712, which
contains two LEON3 processors and provides the space wire interface to the SEM
and MIL-1553 interfaces towards the spacecraft. The DPU mass memory from 3D-
Plus provides a FLASH memory in the configuration of 4 Gbit times eight-bit. For
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the effective operation of the processor, four components are used to provide 32-bit
access and error detection and correction. The BEE is hosting the main instrument
software, the In-Flight Software (IFSW), which provides a high-level control of the
SEM and FPM. Additionally, its main functions are to perform the data handling, the
centroiding of the stellar image that is used by the AOCS, and the data compression.
7 Flight software and data processing
This section describes the basic observation sequence and IFSW functionality. The
data processing is generally performed by the IFSW running on the BEE but some
processing (e.g. windowing) is already performed by the SEM.
7.1 Nominal observations
A normal science observation by CHEOPS will always use the same automated on-
board procedure called “nominal science”. Once the instrument is in the appropriate
mode (“pre-science”), for which the CCD is switched on and stabilised to operational
temperature together with the front-end electronics, the main instrument computer
parameters are updated for the specific observation, and the S/C has slewed to the
target direction, the following steps will be performed:
1. Target acquisition The instrument acquires full-frame images, identifies all the
stars in the region of interest (ROI), and performs pattern matching against the
uploaded star map pattern using the angle method. A second, magnitude-based,
algorithm is used for bright stars. Once located, the measured offset between the
target star and the line-of-sight of the telescope is communicated to the AOCS
system and a pointing correction is made.
This process continues until the location offset is smaller than the pre-
defined target acquisition threshold or until a maximum number of iterations
has been reached. Once the target is successfully acquired, the IFSW makes an
autonomous transition to the next step. For more details on the target acquisition
see [24, 25].
2. Calibration frame 1 The telescope takes one full-frame image3. This image is
sent to the ground to characterise the stellar field.
3. Science observation The instrument observation mode is changed to “window
mode” and images are taken with a cadence equal to the exposure time (except
for exposure times shorter 1.05 s). For each image, the instrument computes the
centroid in a configurable ROI at the center of the sub-window (default 51x51
px) and communicates the position offset to the AOCS system. Note that after
step 1 the star should be located very close to the center of the sub-window.
After the requested number of window images have been acquired, the
instrument makes the transition back to “pre-science” mode.4
3Multiple images can be configured for special observations.
4A post-science 2nd calibration frame can be configured.
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7.2 On-board science data processing
CHEOPS is observing one star at a time intending to download all the acquired raw
images without on-board data processing. However, the exposure time determines the
cadence at which subsequent images are being taken and therefore ultimately sets the
total amount of data to be downloaded. This total amount may occasionally exceed
the daily available data down-link rate of 1.2 Gb/d making on-board data processing
unavoidable.
To reduce the total amount of data to be down-linked to the ground, we crop the
full-frame images and generate circular “window images” of 200 pxs diameter cen-
tred on the target star as shown in Fig. 8. For images taken with roughly 30 seconds
or longer exposure times, no further data reducing action is necessary and all the raw
“window images” can be downloaded at a cadence equal to the exposure time. For
images taken with exposure times shorter than 30 seconds, we reduce the total data
amount by stacking on-board all individual images acquired within 60 seconds by
co-adding them pixel-by-pixel. Only the stacked images are downloaded. For exam-
ple, if the exposure time is 15 seconds, four images will be stacked on-board and
the resulting staked image down-linked at a cadence of one stacked image every 60
seconds.
To mitigate the loss of information associated with this process, small “imagettes”
of radius 25 pxs, centred on the target star, are cropped from the individual “window
images” before stacking and are down-linked individually. This is done to facilitate,
for example, the correction of cosmic ray hits inside the PSF. Figure 10 sketches the
on-board handling of the science data: panel A represents the full-frame image and
the elements that are cropped out of it; panel B shows the circular window image,
the margins’ structure (see Section 6.1) and the “imagette” that is extracted in case
stacking is necessary; and panel C shows the data structure that is down-linked in
case of stacking. Note that if no stacking is performed “imagettes” are not extracted
as they are not needed.
The sequence of steps performed on-board on the science images can be sum-
marised as follows:
1. A circular window image centred on the target star is cropped from each image
acquired.
2. The CCD margins (top overscan and top dark, right and left darks, right and left
blanks, and side overscan) are cropped from each image. They correspond to the
column/row position of the window image.
If the exposure time is shorter than 20–30 s (final numbers are still being evaluated),
the stacking of images is required and the following steps are performed.
2a. The pixel within a small region centred on the target stars are extracted. These
“imagettes” are preserved at a full cadence (i.e. equal to the exposure time).
2b. The windowed images and corresponding margins are co-added pixel-by-pixel.
Finally, the following steps are performed in all cases.
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Fig. 10 This figure illustrates the on-board data processing. Panel A shows a full-frame image (1024x1024
plus CCD margins). Due to the limited bandwidth capabilities, all full-frame images cannot be down-
linked to the ground. Therefore, circular window images with the target on their centre are cropped. The
same is done to the corresponding section of the margins (details in panel B). If the exposure time of
the image is longer than 30 seconds, all window images and margins are sent to the ground without any
further on-board manipulation. However, if the exposure time is shorter than 30 seconds images have to
be stacked on-board. In that case, small “imagettes” containing only the PSF of the target star, are also
cropped but they are down-linked to the ground without stacking. For example, as illustrated in panel C,
if the exposure time is 15 seconds, one stacked window image resulting from co-adding four images will
be down-linked, together with the corresponding stacked margins and the four “imagettes”
3. The (stacked) image, the (stacked) side margins, the individual “imagettes” (if
stacking was performed) plus additional housekeeping information (tempera-
tures, voltages, etc.) are collected in a file and compressed using arithmetic
compression. This file is called the “compression entity”. The compression
achieved depends upon the entropy of the image, which is a function of numerous
factors such as, for example, the number of stars in the background, expo-
sure time, size of the image, etc. In practise, the compression factors actually
measured, range between 2.5 and 3.3.
4. This compression entity is sent to the SC mass memory via PUS service 13.
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The detailed treatment of all side margins, imagettes, etc. is highly configurable and
can be adjusted to match available bandwidth and data reduction needs.
8 Model philosophy and verification approach
The CHEOPS verification approach was defined to remain compatible with the pro-
grammatic boundaries applicable to the project. The main drivers for the definition
of the CHEOPS verification approach were the schedule constraint (spacecraft had
to be ready for launch by end 2018) and had to allow for independent verification of
instrument and platform to the largest possible extent. Also, a complete qualification
and acceptance cycle was required for the instrument, taking into account the new
design and limited heritage at unit level, while the platform was benefiting from a
considerable level of flight heritage.
The platform equipment underwent an early confirmation of qualification against
the CHEOPS environment or definition of any required punctual delta qualifica-
tion, while the platform functional test specification and test procedures are based on
AS250 product line, with adaptations for CHEOPS specifics. The instrument func-
tional verification at spacecraft level was focused on the verification of the interfaces
with the platform and functional testing. Instrument optical performances were not
verified at satellite level, but regular health checks performed during the satellite test
campaign. Accounting for the drivers defined above, the following model philosophy
was established:
– CHEOPS Structural Qualification Model: composed by the Platform Struc-
tural Qualification Model and the Instrument Assembly Structural and Thermal
Model.
– CHEOPS Electrical and Functional Model: composed by the Platform Electrical
and Functional Model and the Instrument Assembly Engineering Model (EM or
EQM -electronic units).
– CHEOPS Electrical Hybrid Model: composed by the Platform Proto-Flight
Model and the Instrument Assembly Electrical Qualification or Engineering
Model.
– CHEOPS Proto-Flight Model: composed by the Platform Proto-Flight Model
and the Instrument Assembly Proto-Flight Model.
This approach enabled an independent verification of the instrument and the
platform as stand-alone elements, complemented by regular interface tests. The
instrument models set the timing for the satellite verification, while the platform
models were ready with enough margins to maintain the tight schedule. The availabil-
ity of the instrument EMs and EQMs (electronic units) proved essential to anticipate
integration activities and to test interfaces ahead of the availability of flight units. To
support the verification of the Radio Frequency compatibility between the spacecraft
and the CHEOPS ground segment, a representative radio frequency suitcase, includ-
ing the Honeywell S-band Transceiver EM, was used to perform Radio-Frequency
Compatibility Tests with all foreseen ground stations.
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9 The ground segment
The CHEOPS Ground Segment is composed of the Mission Operation Centre (MOC)
located at Torrejón de Ardoz (INTA, ES), the Science Operation Centre (SOC) at
University of Geneva (CH) and two Ground Stations located respectively at Tor-
rejón (main station) and Villafranca (backup station) (ES). The MOC and SOC are
national contributions from the Mission Consortium (respectively from Spain and
from Switzerland).
All operations, including Launch and Early Orbit Phase (LEOP) and In-Orbit
Commissioning (IOC), have been executed from the MOC. ESA has provided the
Mission Control System and the spacecraft simulator as part of the satellite procure-
ment contract and also provides Collision Avoidance services through the European
Space Operation Center (ESOC) located in Darmstadt (DE). The Mission Planning
System, driven by essentially time-critical science observation requirements, has
been provided by the Consortium and is part of the SOC. As for the other elements of
the mission, the operational concept of CHEOPS reflects the fast-track and low-cost
nature of the mission, following two basic principles: 1) maximum reuse of existing
infrastructure and operational tools, 2) high levels of both on-board autonomy and
automation in the operations, to minimise the required manpower.
The responsibility for LEOP and in-orbit commissioning lay with ESA as the
mission architect. During LEOP, the Kiruna and Troll ground stations were made
available by ESA to complement the Torrejón and Villafranca stations, providing
additional passes and enabling an early acquisition of the spacecraft after the sepa-
ration from the launcher. The nominal duration of the LEOP was 5 days, concluding
when the spacecraft was safely in the nominal operational orbit and ready for starting
payload operations. A 2.5 months IOC phase has followed the launch with nominal
science operations having started on April 18, 2020.
After commissioning, the responsibility for the mission operations were handed
over to the Consortium with an ESA representative following the operational aspects.
ESA will remain directly involved in critical decisions, such as for example collision
avoidance manoeuvres and the de-orbiting of the CHEOPS satellite at the end of the
mission.
9.1 Mission operations centre (MOC)
The MOC is hosted and operated by the Instituto Nacional de Técnica Aeroespacial
(INTA), located in Torrejón de Ardoz near Madrid, Spain (Fig. 11).
The MOC responsibilities for CHEOPS mission include mission operations and
spacecraft disposal at end of mission, including:
– Mission control planning rules;
– Implementation of the activity plan;
– Spacecraft and instrument control and monitoring;
– Orbit and attitude determination and control;
– Management of failure and anomalies;
– Spacecraft deactivation (decommissioning phase);
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Fig. 11 The CHEOPS Mission Operations Centre located at INTA near Madrid, Spain
– Operation of ground station for all mission phases, plus a respective backup
capability.
The MOC test and validation philosophy reflects the small mission character of
the mission by keeping the level of documentation minimal and demonstrations of
the capabilities by simulations, tests, etc. For the same reasons, it has been automated
to a large extent to limit the operation costs.
9.2 Science operations centre (SOC)
The Science Operations Centre (SOC) is under the responsibility of the University
of Geneva and is physically located at the Department of Astronomy of the Uni-
versity. Seven additional institutes or industrial partners from the CHEOPS Mission
Consortium countries have made important contributions to the SOC.
The ultimate objective of the CHEOPS (SOC) is to enable the best possible science
with the CHEOPS satellite by delivering the following elements:
– Mission planning after spacecraft commissioning;
– Science operations visibility, reporting, and knowledge management;
– Support to the CHEOPS science team and, in exceptional cases, indirect support
to guest observers;
– Science operations system study, design, and requirements;
– Mission planning tool development;
– Quick look analysis to monitor the performance of the instrument;
– Development and maintenance of the data reduction pipeline to process raw data
and deliver science ready data products (images and light-curves);
– Mission data archiving;
– Science data distribution.
The CHEOPS operational concept is based on a weekly cycle where the SOC
generates the sequence of activities to be executed on-board and the MOC uplinks
at once the corresponding commands to the spacecraft for a week of autonomous
in-flight operations. Typically, around 30 individual targets are observed weekly for
durations ranging from one hour to one week (median visit duration is about 8 hours).
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From a mission planning perspective, the key element resides in the stringent
time-critical nature of most observations that have to be scheduled (transits and occul-
tations). To maximise the scientific return of the mission, the SOC uses a genetic
algorithm to optimise the short- and long-term planning of observations. The good-
ness of these schedules is evaluated with a merit function that accounts primarily for
the scientific priority of the planned observations and the GTO/GO time balance, and
to a lesser degree for the filling factor, the on-source time, and the completion rate of
individual observation requests. An overall filling factor in excess of 95% is readily
obtained with this approach.
The Data Reduction Pipeline [20] is run automatically once triggered by the pro-
cessing framework. There is no interaction with external agents and there is no
interactive configuration of the pipeline. The complete processing can be separated
in 3 main steps: 1) the calibration module which corrects the instrumental response,
2) the correction module in charge of correcting environmental effects and 3) the
photometry module which transforms the resulting calibrated and corrected images
into a calibrated flux time series or light curve (see [20]). Each of these modules
consists of successive processing steps which are run sequentially as the output of
one step is used as an input of the next one. In addition to the reduced light curves
and their associated contamination curve, the calibrated and corrected images, the
pipeline generates a visit processing report. This report allows the user to get direct
insight into the performance of each step of the data reduction.
A Project Science Office (PSO) has been established to serve as an interface
between the Science Team and the SOC to, for example, verify and adapt to the
proper format, the target list, and other information passed to the SOC. The PSO also
provides the instrument reference files derived from the observations of the Monitor-
ing and Characterisation Programme. The PSO is also the interface to ESA for the
Announcement of Opportunities under the responsibility of ESA. The PSO provides
support to the AOs.
Finally, an Instrument Team tracks the contributions to the noise budget and
establishes the Instrument Operations Plan. Derived from the data taken during the
on-ground calibration activities the Instrument Team will provide a set of instrument
reference files that will be mainly used for the data reduction inside the SOC. An
updated set of instrument reference files will be provided at the end of the IOC when
the initial instrument performance was assessed in-flight. The operational role of the
Instrument Team is the resolution of instrument anomalies and to implement changes
of the on-board software resulting from the follow-up activities or following requests
from the SOC or the PSO.
10 Launch and early orbit phase (LEOP)
At 8:54:20 UT on December 18, 2019, CHEOPS was successfully launched as a
secondary passenger on a Soyuz-Fregat rocket from Kourou in French Guiana (see
Fig. 12). The primary payload in terms of mass was the first of the second generation
of Cosmo-SkyMed dual-use radar reconnaissance satellites for the Italian govern-
ment. The 2.2-metric-ton satellite, manufactured by Thales Alenia Space for the
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Fig. 12 Successful CHEOPS launch on a Soyouz-Fregat from Kourou (French Guyana) at 8:54 UT on
December 18, 2019
Italian Space Agency, separated from the Fregat upper stage 23 minutes after launch.
CHEOPS with its wet mass of 273-kilogram entered its intended near-polar dusk-
dawn Sun-synchronous orbit following separation 2 hours 24 minutes after launch.
Finally, three additional CubeSats were also on-board as auxiliary payloads. EyeSat,
a 3U CubeSat (5 kg) student satellite, ANGELS, a 30-kilogram technology minia-
turisation test satellite (both launched for CNES), and ESA’s OPS-SAT which will
be testing and validating new techniques in mission control and on-board satellite
systems.
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The execution of LEOP and IOC operations, under ESA responsibility as Mission
Architect, were delegated to the platform contractor Airbus Defence & Space Spain.
All activities have been performed from the mission operation centre at INTA near
Madrid (Spain) supported by the Troll (Antarctica) and Kiruna (Sweden) ground
stations in addition to the stations of Torrejón and Villafranca in Spain.
At 11:43 UT on day 1, the first telemetry acquisition by the Troll Ground Station
in Antarctica arrived at the mission operation centre as planned. This started 4.5 days
of activities aiming at ensuring that the satellite can be put into safe mode waiting for
in-orbit commissioning activities to start early January. As a first measure to prevent
condensation from early out-gassing, the temperature of the focal plane assembly
was increased above the nominal operation value. Two-way Doppler measurements
for orbit determination were started showing that the error in orbit injection was
less than 300 m in the semi-major axis. Star trackers were started and configured
and overall power convergence achieved. On day 2, the normal mode of the attitude
and orbit control system was achieved and the main survival-redundant equipment
checks performed while the pyrovalves for orbit control manoeuvres opened. On
day 3, all ground stations and satellite equipment were declared healthy and with
prime units in use. The execution of the calibration orbit control manoeuvre was
successfully done. The automation system for INTA ground stations (Torrejón and
Villafranca) and for the CHEOPS operation centre was tested. On day 4, the satellite
was in its final operational orbit after 3 orbit control manoeuvres (one for calibration
and two for correction). The difference in semi-major axis between the targeted and
achieved orbit is less than 30 m. No additional manoeuvres for orbit maintenance
will be needed during CHEOPS’s lifetime. Finally, on day 5 all the nominal units as
well as all the redundant units critical for the survival of the satellite were declared
working and healthy. A total of 198 g of propellant was used during this phase.
LEOP was completed on 22 December without recording major anomalies and
with all subsystems using the nominal equipment chain. The spacecraft was declared
ready for in-orbit commissioning and put in safe mode on December 22, 2019, with
only basic spacecraft maintenance taking place until the start of the activities at the
mission operation centre on January 7, 2020.
11 In-orbit commissioning (IOC)
The IOC activities started at the MOC on January 7, 2020. Teams from ESA, Airbus,
INTA, the University of Bern and Geneva were assembled at MOC during the first
few weeks of these activities which were divided in four phases:
1. IOC-A: Instrument switch-on (January 7 - January 29, 2020)
This first phase was dedicated to switching on both the nominal and redun-
dant chains of the instrument. Further activities were dedicated to confirm the
thermal control performances of the instrument. Furthermore, the calibration of
the dark current and the CCD pinning curves were performed while the cover of
the instrument was still closed. This phase was completed on January 29 with
the successful opening of the cover.
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2. Monitoring & Characterisation and AOCS performances verification (January
30 - February 26, 2020)
After opening the cover, the first images were taken without the payload in
the tracking loop and the offset between the telescope’s line-of-sight and the star
trackers measured and corrected. Detailed calibration of star tracker’s optical
heads with respect to the spacecraft’s reference frame was performed based on
instrument data but without enabling payload measurements to enter the AOCS
control loop in order to allow for an accurate pointing even without instru-
ment measurements. Subsequently, observations with the Payload in the Loop
for tracking the target star have been performed. This has led to a full char-
acterisation of the pointing abilities of the system. Several additional detailed
characterisation were performed during this phase aiming at defining the point-
spread function (see Section 11.1), the extent of stray light as a function of angle
of incidence, the amount of dark current, the number of hot pixels, the measure
of the gain stability, as well as an update of the location of the South-Atlantic
Anomaly.
3. IOC-C: Nominal observations (February 27 - March 8, 2020)
This phase was dedicated to actual observations aimed at verifying the sci-
ence performance requirements of the system (see Section 3). Some illustrative
results are shown in Section 11.2. Monitoring and characterisation activities were
continued during this phase.
4. IOC-D: End-to-end operational validation (March 9 - March 25, 2020)
This phase was dedicated to the final validation of the entire chain of oper-
ations by carrying out activities as they would be in routine operations. This
included the first observations of a few exoplanet transits. Finally, activities
for the preparation of the hand-over of the operational responsibility to the
Consortium have been conducted.
While overall the IOC activities went rather smoothly, not surprisingly there were
many issues that arose which required analysis and additional measurements. As an
example, one can mention the surprising measure of significant stray light on the
detector even though the cover of the telescope was still closed. In this configuration,
only dark images were expected as the optical cavity was supposed to be completely
shielded from the outside. After considerable investigation and many additional mea-
surements with different telescope pointings, the root cause could be identified. The
small hole in the cover that was used to illuminate the CCD one last time before ship-
ping the satellite to Kourou to verify that the detector was still working was leaking
even though it had been taped closed. It was concluded that either the tape fell off
during launch or that it was more transparent than expected in the infrared. As no
leaks from anywhere else in the system could be detected, the problem was no longer
relevant after the opening of the cover.
A more difficult issue, which is still present, was the evidence of a much larger
number of hot pixels than expected based on the COROT data (of order 70% more).
Also, most of these hot pixels being telegraphic, their correction is somewhat more
difficult. To reduce their number, the operating temperature of the CCD has been
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reduced in several tests from 233 K to 228 K and finally to 223 K. Because the
latter lower temperature might create temperature stability issues in some extreme
pointings and because all calibrations had been carried out at 233 K, it was decided
to operate the CCD at the intermediate temperature of 228 K which resulted in a
decrease of hot pixels by a factor 3.
11.1 Point-spread function (PSF)
As mentioned in Section 6.1, the telescope has been deliberately defocused to mit-
igate the effect of the jitter in the satellite pointing and the saturation of pixels for
bright stars. A key activity during IOC-B was the exact measurement of the actual
size and shape of the PSF defined as the region where 90% of the total energy
received from the star in form of light is being deposited. The detailed knowledge of
the PSF is of importance to ensure the required photometric performances. Figure 13
shows the actual CHEOPS PSF as measured during IOC-B.
The measured PSF shows an expected triagonal deformation which originates
from the strain on the mirror stemming from its three-point fixation mechanism. Such
a mechanism was used to ensure that the telescope could withstand high loads as
Fig. 13 CHEOPS has a de-focused PSF where 90% of the total energy is inside a radius of 16 pixels. In
this figure the PSF flux distribution in white light is shown as measured during the in-orbit commissioning
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the launch vehicle was not known at the time of the design. To some extent some
engineering choices have been driven by the stability of the final PSF rather than by
its symmetry. Being now measured in the absence of gravity, the PSF appears, as
expected, significantly more symmetric than the one measured during calibration in
the laboratory. It was also noted that the size of the PSF of 16 pxs is larger than the
expected range of 12 pxs to 15 pxs. Finally, following the predictions obtained by
comparing thermoelastic models [27] with the laboratory measurements, the actual
PSF is much smoother than the ones recorded on the ground. This smoothness cou-
pled with the spreading of the light over a larger area translate in a factor 4.5 reduction
in the intensity of the brightest spots of the PSF as compared to the laboratory mea-
surements. A larger and smoother PSF has two consequences depending upon the
magnitude of the target stars. For bright stars it is extremely positive as it reduces the
risk of pixel saturation while for faint stars it makes distinguishing signal from noise
more difficult. As a consequence, for very faint targets, hot pixels or cosmic rays
can lead to degradation in the pointing accuracy when using the instrument as a fine
guidance sensor. As the pointing of the payload without this feedback loop is very
accurate on its own, it was decided no to use the payload in the loop for stars fainter
than magnitude 11.
11.2 Photometric precision and stability
As mentioned in Section 3.1, the requirement for bright stars (science requirement
1.1) called for a photometric precision of 20 ppm (goal: 10 ppm) in 6 hours of inte-
gration time for G5 dwarf stars with V-band magnitudes in the range 6 ≤ V ≤ 9 mag.
To illustrate the verification of this requirement, we show the light curve obtained
over 47 hours of observation of HD 88111, a magnitude V = 9.2 and effective tem-
perature Teff = 5330 K star for which GAIA [16] provides a radius of 0.9R. This
star was chosen as a well known stable star and hence ideally suited to verify the
achievable precision. The exposure time was 30 seconds without stacking images and
the photometry was obtained using a circular aperture of 30 px in radius (Fig. 14).
Fig. 14 Left: Photometric light-curve of the star HD 88111 obtained from images taken every 30 seconds
over a period of 47 hours without any detrending. The gaps in the data are due to the Earth occulting the
target star and to the passage of the spacecraft through the South Atlantic Anomaly, a period during which
the data are discarded. Over a period of 6 hours, the precision achieved is 15.5 ppm; Right: One of the
image of HD 88111 as recorded by CHEOPS
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The photometric precision and stability is estimated by finding the transit depth
that can be detected with a signal-to-noise ratio of 1. This is essentially the same
method used to calculate the Kepler combined differential photometric noise value
[10]. For a six hour period of observation, the achieved photometric precision is
15.5 ppm; well within the precision requirement outlined in Section 3.1. A similar
precision is obtained after analysis of any six hour period during the 47 hours of
observation. This precision is achieved without any detrending and therefore reflects
the intrinsic stability of CHEOPS.
The star TYC 5502-1037-1 was chosen to test the faint end of the photometric
precision of CHEOPS. This is a V = 11.9 magnitude star, with an effective tem-
perature of Teff = 4750 K and a radius of R = 0.7R. Estimating the photometric
precision of this observation was not as straight forward as for HD 88111. The first
observation made was inadequate for a precision analysis as the window location
was chosen too close to one of the margins of the CCD and a hot pixel appeared in
the PSF during the visit. A second 3 hour observation was made later on. A 75 ppm
precision was achieved for this observation, which makes this case compliant with
science requirement 1.2. Note that, as in the case of HD 88111, no detrending of the
data was performed.
In summary, measurements taken during commissioning demonstrate that
CHEOPS meets the photometric precision requirements on both the bright and faint
stars. The determination of the actual detailed photometric performances of CHEOPS
is ongoing work that will be carried out based on the analysis of actual science targets
by the CHEOPS Science and Instrument Teams over the coming months.
Finally, even though stray light was no issue in the results reported in this paper,
its effects were carefully studied by means of dedicated observations. The function
measuring the rejection of stray light, the point source transmission (PST), could be
estimated by observing close to the Moon and was found to be in the range 10−9 to
10−12 for incoming light with an angle of incidences greater than 35 degrees. These
measured values are within the error bars of simulations of the optical system carried
out early on during the design phase of the instrument. It is worth mentioning that
unexpected stray light was detected in some images taken along a line of sight close
to the un-illuminated Earth limb. After analysis, this was attributed to atmospheric
glow. Since this effect is unpredictable it is nearly impossible to correct, and affected
images have to be discarded.
11.3 KELT-11b: radius determination of a bloated planet
During IOC-D a few stars known to host planets were targeted by CHEOPS as part of
the end-to-end validation of the operational process. The giant planet KELT-11b was
among these targets. Discovered by the KELT survey in 2016 [31], the radius of the
planet measured by transit photometry is Rp = 1.37+0.15−0.12 RJup while its mass derived
from radial velocity data is Mp = 0.195 ± 0.18 MJup. The planet orbits the evolved
subgiant star HD 93396 of magnitude V = 8 in a period of P = 4.736529±0.00006
days. As evidenced by these data, KELT-11b is a so-called bloated giant planet having
about 20% of the mass of Jupiter but a radius larger by almost 40%.
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To analyse the data we used pycheops5 version 0.7.0. pycheops has been
developed specifically for the analysis of CHEOPS data and uses the qpower2 algo-
rithm [29] for fast computation of transit light curves. Optimisation of the model
parameters is done using lmfit6 and emcee [14] is used to sample the posterior
probability distribution (PPD) of the model parameters.
The observed data comprise 1500 flux measurements in a photometric aperture
with a radius of 29 arcsec from images with exposure times of 30 s covering the tran-
sit of KELT-11 b on 2020-03-09. We excluded 8 exposures that provided discrepant
flux measurements and 101 exposures observed in a narrow range of spacecraft roll
angle for which there is excess scatter in the flux (∼ 200 ppm) caused by scattered
moonlight. Our model for the observed flux, f (t) is of the form
f (t) = F(t; c) T (t; D, W, b, T0, h1, h2) S(t; S0, ω0) + ε(σw),
where F(t;c) is a scaling factor, T (t; D, W, b, T0, h1, h2) is the transit model com-
puted using qpower2, and S(t; S0, ω0) is a model of the intrinsic stellar variability.
The random noise ε(σw) is assumed to be white noise with a variance σ 2i + σ 2w,
where σi is the error bar on a flux measurement f (ti) provided by the CHEOPS
data reduction pipeline. The vector of “de-trending” coefficients c is used to com-
pute a linear model for instrumental effects, F(t; c) = B · c, where the matrix
of basis vectors B includes the estimated contamination of the photometric aper-
ture using simulated images of the CHEOPS field of view (lc contam), plus 6
functions of the form sin(nφ) and cos(nφ) where n = 1, 2, 3 and φ is the space-
craft roll angle. The stellar noise is assumed to have a power spectrum of the form
S(ω) = √2/π S0/[(ω/ω0)4 + 1]. The likelihood for a given set of model parameters
{θ}, L(f (t); {θ}; S0, ω0, σw), is calculated using celerite [13]. The parameters
of the model for the transit at time T0 of a star with radius R	 by a planet of radius
Rpl in a circular orbit of semi-major axis a and inclination i are D = (Rpl/R	)2 = k2
(depth), W = (R	/a)
√
(1 + k)2 − b2/π (width), and b = a cos(i)/R	 (impact
parameter). We fixed the value of the orbital period for this analysis. We assume uni-
form priors on cos(i), log(k) and log(a/R	). The stellar limb darkening is modelled
using the power-2 law with parameters h1 = 0.715 ± 0.011 and h2 = 0.442 ± 0.05
taken from [28].
Next to the transit signal, we observe stellar variability with an amplitude of
approx. 200 ppm, correlated over timescales between 30 minutes and 4 hours. We
attribute these variations to the effects of stellar granulation, as their amplitude and
frequency behaviour is in excellent agreement with the empirical relations derived
from Kepler data [36]. We model them using the GP described above, with the follow-
ing priors imposed on the hyper-parameters: logS0 = −23.4±0.6, log ω0 = 5.6±0.3
and log σw = −10.4 ± 3.7. These values were found from a fit to the residuals from
an initial least-squares fit. The time scale and amplitude of the stellar variability for
models with these priors is similar to that seen in other stars a similar spectral type
to KELT-11 [22].
5https://github.com/pmaxted/pycheops
6https://lmfit.github.io/lmfit-py/
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The best-fit model for these KELT-11 data is shown in Fig. 15 and the model
parameters with their standard errors (calculated from the mean and standard
deviation of the PPD) are given in Table 1. The RMS residual from the fit is 198 ppm.
With the value for k = 0.0463 and its uncertainty 0.0003 as shown in Table 1 and
adopting a value for the radius of the star KELT-11 of R	 = 2.807 ± 0.036 R we
obtain a radius for the planet KELT-11b (using R = 696342 km) of Rpl = k R	 =
90500 ± 1747 km which translates (taking RJup = 69911 km) into Rpl = 1.295 ±
0.025 RJup. This value is consistent with the value obtained earlier [31] but with an
error bar 5 times smaller. We note that the error bar provided includes contributions
from both the error associated with the measurement of k and from the one associated
with R	: Rpl =
(
∂Rpl/∂k
)
k+(∂Rpl/∂R	) R	 = 0.00839RJup+0.0167RJup =
0.025RJup. This shows that it would be still possible to significantly reduce the error
on the planet radius by improving on the estimates of the stellar properties.
12 Summary and conclusions
CHEOPS is the first small-class mission in ESA’s science programme. As such, it
is a demonstrator showcasing the ability of ESA and its Member States to develop
fast, low-cost science missions. As the first of its kind, CHEOPS had to pave the
way in many respects in order to maintain the aggressive schedule and remain within
budget. At the end of 2018, after only 6 years from the initial mission proposal
selection, 4 years from the satellite PDR and 2.5 years after the satellite CDR, the
fully integrated CHEOPS satellite has completed all planned tests. The satellite QAR
Fig. 15 Observed light curve of KELT-11 and model fit from pycheops. The measured fluxes (light
blue points) are also shown binned in time (dark blue points). The transit model (green line, barely visible)
is shown in the upper panel together with the several realisations of our complete model including stellar
noise sampled from the PPD. The lower panel shows residuals from the transit model plus instrumental
effects (blue points) together with the best-fit stellar noise model (brown line)
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Table 1 Parameters of our pycheops model fit to the transit of KELT-11 b observed by CHEOPS.
Parameters of the form df/dx are de-trending coefficients
Parameter Value Error
T0 [BJDTDB] 2458918.5017 ±0.0007
D 0.0021 ±0.0001
W 0.0614 ±0.0003
b 0.4 ±0.2
h1 0.71 ±0.01
h2 0.45 ±0.05
df/d(lc contam) [ppm] 203 ±100
df/d sin(φ) [ppm] 20 ±27
df/d cos(φ) [ppm] −24 ±30
df/d sin(2φ) [ppm] 35 ±22
df/d cos(2φ) [ppm] 23 ±23
df/d sin(3φ) [ppm] −40 ±22
df/d cos(3φ) [ppm] −49 ±18
log S0 −23.3 ±0.3
log ω0 5.6 ±0.1
log σw −10.4 ±1.5
Derived parameters
k 0.0463 ±0.0003
a/R	 5.0 ±0.1
log(〈ρ	〉) [solar units] −1.12 ±0.03
The basis vectors are normalised so that value of these coefficients corresponds to the amplitude of the
instrumental noise correlated with the corresponding parameter. The mean stellar density is 〈ρ	〉
was passed in February 2019, marking flight readiness. Finally, CHEOPS was suc-
cessfully launched as a secondary passenger on a Soyuz-Fregat rocket from Kourou
(French Guiana) in December 2019. End of March 2020, in-orbit commissioning was
over and the satellite declared to meet all its requirements. The responsibility for the
routine science operations was handed over to the CHEOPS Consortium by ESA.
The mission reached this milestone within schedule and budget.
As of April 18, 2020, the routine science operations including Guaranteed Time
Observations and Guest Observations have begun. Early results support what was
already surmised from the commissioning results, namely that CHEOPS is indeed
the precision photometric machine it was designed to be.
Acknowledgements CHEOPS is an ESA mission in partnership with Switzerland with important contri-
butions to the payload and the ground segment from Austria, Belgium, France, Germany, Hungary, Italy,
Portugal, Spain, Sweden, and the United Kingdom. The CHEOPS Consortium would like to gratefully
acknowledge the support received by all the agencies, offices, universities, and industries involved. Their
flexibility and willingness to explore new approaches were essential to the success of this mission.
The Swiss participation to CHEOPS has been supported by the Swiss Space Office (SSO) in the frame-
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